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Minutes  
Parks, Arts & Culture Committee Meeting  
Thursday, January 23, 2020, 5:30 pm 
645 Pine St, Front Conference Room   
 
Attendance:  
Committee Members: Chair Joan Shannon, Councilor Ali Dieng, Councilor Karen Paul 
 
Cindi Wight - BPRW, Doreen Kraft – BCA, Zach Williamson – BCA, Luke McGowan – CEDO Jesse 
Freedman – CEDO, Grace Ciffo – CEDO, Jeffrey Glassberg – Independent Contractor, Holli Bushnell – 
BPRW/Clerk’s Office 
 
Meeting called to order at 5:34pm by Councilor Shannon 
 

Approval of agenda  

Councilor Paul moved to approve the agenda.  Shannon seconded, all were in favor. 

 

Approval of Draft Minutes from October 23, 2019  

Paul moved to approve the minutes, Shannon seconded, all were in favor.   

 

Public Forum 

Public forum was opened at 5:35pm.  As no members of the public were present the public 
forum was closed at 5:35pm.  Shannon stated that members of the public would be allowed 
to speak during their preferred agenda item throughout the meeting should any arrive.   

 

Agenda Items 

1.  BPRW 
 

a. Bike Path   
Cindi Wight provided the committee with a comprehensive breakdown of bike 
path work that is under contract for 2020.  Sections scheduled for spring work 
include Perkins Pier walkway, the south end of Perkins Pier to the south end of 
the Barge Canal, Roundhouse Park to Perkins Pier, and the Barge Canal to 
Roundhouse Park.  Work on or around the Barge Canal is dependent on the 
water level.  Work began on the Barge Canal last autumn, but halted on 
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Halloween due to a large storm and high water levels.  Wight anticipates the 
closure of the Barge Canal will continue until late fall 2020.   
 
Sections on track to be worked on this summer include the Maple St to College 
St realignment, the “Hula” section (formerly the Blodgett property), Harrison 
Ave, a small piece of the Harborwatch section, and from Flynn Ave to 
Harborwatch.  Remaining sections that still require work and are not currently 
under contract are Flynn Ave to Austin Drive through Oakledge and the North 
Beach Overpass.  BPRW is currently working with the city attorneys on an 
easement issue for the Harborwatch section.  They, along with CEDO and DPW 
are also in discussions with the owners of Hula in an effort to figure out access to 
that area of the bike path.  If an agreement cannot be reached with Hula, BPRW 
will “mill and fill” that section.  This is due to an inability to get the required 
equipment to expand the path size and install new fencing through Hula’s 
private property.   
 
Shannon asked why Hula is restricting access to their property.  Wight explained 
that Hula is at 85% occupancy, anticipates being 100% open over the summer, 
and doesn’t want construction trucks coming in and out of their space.   
Dieng asked that Wight provide the committee with a map of the bike path in 
the future for clarity and Wight agreed to do so.  Shannon asked that, for future 
meetings, the map include labeled sections, timeframes for work in highlighted 
areas, and notes on possible issues (ex. – easement negotiations with 
Harborwatch).  Wight confirmed she would do this.   
 
Shannon asked about the area of the path that is currently closed and detoured 
onto Pine St (from Maple St to Lakeside Ave).  Wight confirms that this section 
will remain closed until late fall.  Work in this area is dependent on the water 
level in the lake.  That said, it is clear from images of the work that was 
completed before the Halloween storm stoppage that the changes will make this 
section much more usable in the long term.    
 
Paul asked that, in addition to a map and timeline, Wight provide the committee 
with lake level updates.  Wight will do so.  The question was raised as to whether 
or not a dry winter leading to lower lake levels would allow contractors to begin 
work earlier in the year.  Wight stated that the current start date is July 1, 
however the contractors are eager to start work.  BPRW may also be able to 
request permission to start work earlier should weather and the lake permit 
(though the possibility of lake levels being low enough is unlikely).   
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Wight concluded by sharing that BPRW is hoping to find ways to activate Pine St 
throughout the summer months.  They are hoping to work with SEABA, CEDO, 
BCA, and other local organization to find fun ways to promote that area.   
 
Dieng asked that, at the next meet, Wight provide the committee with 
information on summer recreation programs and scholarships, particularly in 
relation to the Governor’s initiative for universal afterschool program access.  
Wight will do so.   
   

b. City Hall Park  
 

Construction on the park has been shut down for the winter.  The anticipated 
restart is mid-April.  The goal is to open the fountain and reopen the park 
pathways mid-August 2020.  Some areas of sod/grass will remain closed until 
2021 for stabilization.  Financing has been found through value engineering for 
many elements of the original park design that were removed for budgetary 
reasons.  Those elements include the natural stone cap for concrete walls, 10’ 
benches with center armrest for accessibility, and College St terrace (CEDO 
overseeing search for onsite vendor).  Additionally, the Main St edge has been 
redesigned to blend in better with the park and provide flexible uses with 
appropriate drainage.  BPRW is working with BCA to make sure that there will be 
good electrical access throughout the park for events.  As sections are 
completed, the trees team will be going in to plant.  They are working their way 
out from the center of the park in line with construction so that everything won’t 
need to be planted in late July.   
 
Doreen Kraft added that BCA is helping with bench campaign.  She is 
encouraging councilors to join in this campaign.  These benches cost $3,500 and 
could be used as memorials or commemorative items.  Paul has agreed to play a 
major role in this campaign.  Packets are currently being put together for this 
project.  BCA is also working on materials for the current fencing around the 
park.  These items will detail the story of the new park and go in depth into new 
amenities, plants, and storm water.  The goal is to have these materials up by 
February 7.   
 
Shannon asked if the bathroom was part of the items returned via value 
engineering.  Wight confirmed that the bathroom is once again part of the 
design, however the funds did not come from value engineering – City Council 
found those funds.   
 
Paul asked if there is a possibility of the farmers market returning to City Hall 
Park.  Wight confirmed that BPRW is working with Mieko Ozeki, the new 
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manager of the farmers market.  They have provided a map showing linear feet 
of spaces available for vending around the outside of the park as well as a small 
pilot area inside the park (on the paths only and near fountain).  The hope is that 
they will want to return.   
 
Paul also asked what items from the original plan have not been added back in 
with value engineering.  Kraft confirmed that the missing items are primarily 
upgraded finishes and items that can be added later such as fencing along 
College St.  The finishes and landscaping around the back of City Hall are also 
missing from the current plan as these may be incorporated into Great Streets.  
Paul reiterated that there should be more seating with backs in the park.  Wight 
confirmed that BPRW will analyze the seating as the project continues.  Kraft 
added that, in addition to the benches, there will be café seating in certain areas.  
While these chairs will not be permanent, they are part of the plan.   
 
Dieng asked who will be providing maintenance for the new park, particularly in 
light of all the new features.  Wight stated that, while the city is still in 
discussions over that subject, there is a maintenance plan and staff is training to 
handle the new challenges (i.e. the fountain/water feature/splash pad). Kraft 
added that the city is in process to find funding to maintain this new level of 
care.   

 
2.  BCA  

 
a. Highlight Review  

Zach Williamson provided the commission with a slide presentation of 
photographs taken at Highlight.  He assured the committee that Highlight met its 
goals both financially and in terms of attendance.  Roughly 6,500 buttons were 
distributed.  BCA budgeted conservatively for this event and it did well.   
 
Williamson spoke of the general sense of excitement and pride concerning 
Highlight.  The feeling was that this event was special, not something that could 
happen any other time of the year.  Events took place all over the city (CORE, 
Contois, Skinny Pancake, Leddy, BCA, ECHO, Vermont Comedy Club, Flynnspace, 
Edmnuds, Soda Plant, UU Church, Phoenix Books, Main Street Landing, 
Waterfront Park, etc…) and were put on in conjunction with multiple city 
departments (BPRW and FFL in addition to BCA) and other local organization.   
 
Shannon asked if the plan is to hold the same events every year.  Williamson 
returned that the goal of the Bright Ideas Project is to keep events relevant and 
authentic.  Stagnation was one of the reasons First Night faltered.  Highlight, 
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through the Bright Ideas Project, will always been searching for new ideas and 
new events.   
 
Shannon added that several locations ran out of buttons on the night and 
suggested that a runner be in place to provide locations with supplies when they 
run out. Wight commented that locations needed better information concerning 
individuals who had already purchased buttons.  Williamson agreed that there is 
still a learning curve and that these considerations would be taken into account 
next year.  Dieng congratulated BCA on their work for this event.  He asked that 
the video clip Williamson shared with the committee be shown at a future City 
Council meeting.   
  

b. 405 Pine St Update  
Kraft stated that the building at 405 Pine St has been purchased by the 
Burlington City Arts foundation, not the city of Burlington.  This decision was 
made due to timing challenges and to take advantage of a low coast loan.  BCA is 
currently undertaking a capital campaign in an effort to raise the $4mil needed 
to renovate half of the roughly 33,000 sqft space.  This renovation would include 
developing larger painting, drawing, and jewelry studios, a clay studio, and a 
community room.  The goal is for this space to also act as a community center 
for the South End.  BCA has partnered with Redstone, and they intend to use 
some of the shared space to create a bowling alley and provide public gathering 
spaces with food and drink options.  BCA will be seeking $1mil in support from 
the city.   
 
Dieng asked what the relationship is between the BCA Foundation and BCA itself.  
He also asked where the authorization to purchase the building came from.  
Kraft explained that the BCA Foundation is entirely independent from BCA or any 
other city department, however BCA Foundation does have an agreement with 
the city.  The organization functions similarly to the Parks Foundation or the FFL 
Foundation.  Because it is a private organization, no authorization was needed 
for the purchase.  Dieng asked that the City Council be informed as to the 
continued progress of the project.   
 

c. Art in Public Places Guidelines update 
Kraft informed the committee that the first draft of the guidelines has been 
completed.  The draft includes the creation of the new public art ordinance as 
well as best practices survived from cities all over the US.  Currently the draft is 
being reviewed by the city attorneys.  The first meeting with the attorneys will 
be during the week of 1/27, and the goal is to have a final draft in place by this 
summer.  In the meantime, BCA is constantly incorporating best practices into 



  

 

 

Non-Discrimination The City of Burlington will not tolerate unlawful harassment or discrimination on the basis of political or 

religious affiliation, race, color, national origin, place of birth, ancestry, age, sex, sexual orientation, gender identity, marital 

status, veteran status, disability, HIV positive status or genetic information. The City is also committed to providing proper 

access to services, facilities, and employment opportunities. For accessibility information or alternative formats, please contact 

Human Resources Department at 865-7145. 

their work in an effort to bring more art and more diversity (in content, 
offerings, and interpretive panels) to the city.   
 
Shannon asked if Kraft could provide the committee with a copy of the draft at 
the next meeting and Kraft confirmed that she would do so.  Dieng amended this 
request by asking if the committee could receive the draft ahead of time.  Kraft 
assured him that she would provide the draft in advance.  
  
 

 
3.  CEDO  

 
a. Memorial Auditorium  

Luke McGowan recapped the actions CEDO has taken over the last few months 
concerning the Memorial Auditorium Project.  The RFP was issued 10/7/19 and 
was live for 8 weeks.  CEDO solicited bids from both local and national operators 
and provided an opportunity to walk through the building.  3 bidders 
participated in the walk through and one operator, Higher Ground, put forth a 
bid.  That bid met the minimum level of viability of the RFP.  CEDO has held an 
initial meeting with Higher Ground to gain clarity on certain questions.  Further 
conversations and clarity is needed, and all parties are working to complete the 
bid.  McGowan intends to bring the bid and negotiations before the council in 
the near future.   
 
Shannon asked McGowan to provide the committee with highlights of the bid.  
McGowan reiterated that the bid meets what the city asked for – a multipurpose 
events space for multiple kind of events.  Higher Ground has provided the city 
with some financial info and some information on the mixed uses of the space, 
but more information is needed to complete the bid.  McGowan believes the bid 
should be complete before it is opened up to the public.   
 
Dieng asked if the bid was for the operation of the space of the construction 
needed to make the space operational.  McGowan confirmed that there are 
aspects of both operation and construction in the bid.  Jesse Freedman reminded 
the committee that the RFP called for the city to provide $15 to 20mil from TIF 
and GO Bonds to bring the building up to code.  $1.5 mil will be provided by the 
operator.  As operator, Higher Ground will have some impact on what work 
needs to be done.    
 
Shannon asked if the cost provided in the RFP is accurate and if all possible 
factors, such as environmental issues, had been taken into account.  Freedman 
confirmed that the building has been surveyed and that the costs should be 
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accurate.  Most of the work is structural and therefore labor intensive.  There is a 
chance that the cost could be higher, but there is a contingency.   
 
Paul asked if the city had signed an NDA with Higher Ground concerning their 
finances and if other Higher Ground projects have been taken into account in 
their bid, questioning if Higher Ground was over-extending itself in light of all the 
other ventures they have on their plate.  Both McGowan and Freedman 
confirmed that there was not an NDA and that limited information (trade 
secrets) will be redacted when the bid is shared with the public.  Additionally, 
this space will not be owned by Higher Ground but operated by them.  That 
distinction eliminates any over-extension issues.  Paul requested that CEDO 
proceed with caution, factoring in a larger contingency and carefully going 
through every possible issue that may arise, in hopes of bringing an accurate 
proposal before the council and the city in general.  McGowan assured her that 
CEDO is taking their time, going through all of the details with Higher Ground, 
and working to improve the accuracy of their numbers.   
 
Dieng asked about the four original proposals that were brought before the 
committee/council.  Shannon also asked for clarity concerning what happened to 
the “super block” plan.  Jeffery Glassberg explained that the current financial 
model CEDO is working with is based on the assumption of growth in the TIF 
district associated with the redevelopment of the YMCA building.  The other 
proposals, including the super block, were dependent upon other funding 
sources.  Currently the YMCA redevelopment is the only concrete work being 
done in the area, and consequently the only certain source of funding.  In an 
effort to move forward CEDO chose to work with the options that were available 
in the immediate.  The other options for financing, including the superblock, may 
still be available in the future.  That said, the plan to modernize Memorial itself 
has not changed since the original four proposals, only the funding is different.   
 
Shannon asked that McGowan and CEDO bring Memorial before the council 
again in the near future and include information on where the proposal is 
currently and why.  She suggested that the council hold a work session on 
Memorial, and Dieng seconded this idea.  Paul asked that the numbers be as up 
to date as possible in this future work session.  Shannon formally requested that 
CEDO request a work session on Memorial with the full council and that any 
programing information be provided by the operator for clarity purposes.  
McGowan agreed to do so.   
 

b. Moran FRAME Update  
McGowan informed the committee that the contamination at the site is far 
worse than initially anticipated.  Contaminates include PCBs, asbestos, and lead, 
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and will require $4mil above the $5.6mil in TIF funds allocated for the project 
and approved by the council.  That said, CEDO has developed a phased approach 
that stays within the budget, stabilizes the site, preserves the building, and 
makes the space accessible.  Instead of demolition, site stabilization, and 
construction, the plan is now in 2 phases.   
 
Phase 1A will cost $6.5mil and includes the demolition and site stabilization.  The 
construction manager for the project, DEW Construction, has provided CEDO 
with a full timeline and scope of the work.  McGowan believes they have found a 
funding source to cover the ~$1mm gap (funds may be provided by the original 
owner of the site), and is working to finalize all liabilities.   
 
Phase 1B would complete the FRAME concept, rebuilding part of the brick 
exterior and adding cloth “hoppers” and exterior landscaping.  The cost for 
phase 1B would be around $2.5mil and CEDO is confident they can find a source 
for this funding in the next year.   
 
McGowan also provided the committee with a third option – complete 
demolition of the Moran building.  The cost for full demo would be $3.6mil, an 
amount already available in the TIF funds currently allocated to the project.  That 
said, if the additional $1.4mil in TIF are not used on the Moran project they will 
be forfeited and returned to the state.  Those funds cannot be used for another 
project.   
 
Paul asked if the amenities in the FRAME concept could be added to the 
complete demolition to turn the space into a park.  McGowan stated that costs 
to build a park in that space are unknown, but likely more than we have 
available.  He believes phase 1A is the most attainable goal, but he wants to be 
certain it’s something the council wants.   
 
Dieng commented that he likes the phased plan and the attempt to provide the 
city with what they want in spite of the financial setbacks.   
 
Shannon asked that the phased plan be brought before the full council.  
McGowan confirmed that he would do so (likely in early February).  Shannon 
also asked that McGowan conference with her and City Council President Kurt 
Wright to discuss both Memorial and Moran.   
 

 

4. Adjournment  
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The meeting adjourned at 7:40pm.  The next meeting is scheduled for Wednesday, March 4 2020 
at 5:30pm.  The location of the next meeting is TBD. 

 


